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PROGRESS Mtg. CORONA 20 Nov 1958

Firing of No. 1 set for early December - reworking of
schedule to add flexibility.

Recovery testing has big problem with parachutes tea?ing
due to rapid sink rate/ Weight problem also still with us.

NRO review(s) completed.
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